

GetClaims

getclaims.in | Insurance Claim Assistance

Project Cost Estimation

Website Development — Phase 1 & Phase 2

Prepared By: Development Team

Date: May 2026

Rate: Rs. 800 per hour

GetClaims is an Indian insurance claim assistance platform (No Win, No Fee). The current website has a working frontend but lacks any backend functionality — contact forms do not submit, no database exists, and no files can be uploaded. This document covers the complete development scope, effort estimate, and cost to make the platform fully operational and client-ready.

	Hours	Cost (Rs.)
Phase 1 — Launch Ready (forms, admin, email, file upload)	202	1,61,600
Phase 2 — Growth Features (blog, client portal, SMS, payment)	87	69,600
Grand Total	289 hrs	Rs. 2,31,200

** Phase 1 delivers a fully live, client-ready website. Phase 2 adds growth and automation features post-launch.*

GetClaims

getclaims.in | Insurance Claim Assistance

Area	Status
Next.js 14 App Router project	Done
Homepage layout (Header, Hero, Services, Timeline, Testimonials)	Done
About Us / Services / Contact pages	Template placeholders only
Contact form submission	Non-functional (action="#")
Subscribe / inquiry form	Non-functional (empty handler)
API routes	None exist
Database	None
File / document storage	None
Email notifications	None
WhatsApp integration	None
Real content (phone, testimonials, team)	All placeholders
Footer copyright	Shows 'ib-themes' (template author)

Module 1 — Content & UI Fixes

Task	Hours	Cost (Rs.)
Replace placeholder phone numbers site-wide	1	800
Replace duplicate client testimonials with real reviews	3	2,400
Replace generic cards with real stats (animated counters)	3	2,400
Fix footer copyright — GetClaims branding	1	800
Update CTA section messaging	2	1,600

Build full About Us page (company story, mission, team)	6	4,800
Build 5 individual Service detail pages	10	8,000
Build IRDAI Guidelines page	6	4,800
Code cleanup (remove dead/commented code)	2	1,600
Module 1 Subtotal	34	Rs. 27,200

Module 2 — Infrastructure Setup (One-time)

Task	Hours	Cost (Rs.)
Setup Neon Postgres (DB) + Prisma ORM + schema + migrations	5	4,000
Setup Vercel Blob (document file storage)	2	1,600
Setup Resend email service + domain verification (@getclaims.in)	2	1,600
Setup NextAuth.js (admin authentication)	4	3,200
Environment variables + Vercel deployment configuration	2	1,600
Module 2 Subtotal	15	Rs. 12,000

Module 3 — Contact Form & Lead Capture

Task	Hours	Cost (Rs.)
Redesign contact form (add: mobile, city, issue type, consent)	5	4,000
Build API route — save inquiry to database	4	3,200
Email to admin on new inquiry (with all form details)	2	1,600
Auto-reply email to user (confirmation + reference number)	2	1,600
Form validation (mobile format, required fields, error messages)	3	2,400
Module 3 Subtotal	16	Rs. 12,800

Prepared By: Development Team

Date: May 2026

Rate: Rs. 800 per hour

Module 4 — Case Intake Form + Document Upload (New: /submit-case)

Primary conversion tool — detailed form for submitting a claim case with supporting documents.

Task	Hours	Cost (Rs.)
Design & build full case intake form (name, policy details, issue types, amount)	10	8,000
Multi-file document upload UI (up to 5 files, 5 MB each, PDF/JPG/PNG)	8	6,400
Upload documents to Vercel Blob storage	5	4,000
Build API route — save case to DB + save document URLs	6	4,800
Auto-generate unique case reference number (e.g. GC-2026-0001)	2	1,600
Email to admin — full case summary with document download links	3	2,400
Email to user — case registered with reference number	2	1,600
Success screen with reference number + WhatsApp button	2	1,600
Module 4 Subtotal	38	Rs. 30,400

getclaims.in | Insurance Claim Assistance

Module 5 — Quick Inquiry Widget (Homepage Hero)

Task	Hours	Cost (Rs.)
Build quick inquiry widget (Name, Mobile, Issue Type, Submit)	3	2,400
Connect to API — save to DB + notify admin	2	1,600
Module 5 Subtotal	5	Rs. 4,000

Website Development — Phase 1 & Phase 2

Module 6 — WhatsApp Integration

Task	Hours	Cost (Rs.)
Floating WhatsApp button (always visible, all pages)	2	1,600
Fix header phone number — real clickable tel: link	1	800
Module 6 Subtotal	3	Rs. 2,400

Prepared By: Development Team

Module 7 — Admin Dashboard (/admin)

Internal password-protected panel for the GetClaims team to manage all leads and cases.
Rate: Rs. 800 per hour

Task	Hours	Cost (Rs.)
Admin login page (email + password, secure session)	5	4,000
Inquiries list (table with filters: date, issue type, status; search)	8	6,400
Cases list (table with filters: status, policy type, date; search)	8	6,400
Case detail page (all fields, document download links, history)	8	6,400
Case status update workflow (New > In Review > Accepted > Resolved)	5	4,000
Export inquiries / cases to CSV	5	4,000
Module 7 Subtotal	39	Rs. 31,200

Module 8 — FAQ Page

Task	Hours	Cost (Rs.)
Build FAQ page with accordion (5 categories, 25-30 questions)	5	4,000
Write and structure all FAQ content	4	3,200
Module 8 Subtotal	9	Rs. 7,200

Module 9 — SEO & Analytics

Task	Hours	Cost (Rs.)
Add unique SEO meta title + description on every page	4	3,200
Google Analytics 4 integration	2	1,600
Structured data / JSON-LD schema (LocalBusiness + FAQPage)	3	2,400
Auto-generated sitemap.xml + robots.txt	2	1,600
Module 9 Subtotal	11	Rs. 8,800

Testing & Quality Assurance

Task	Hours	Cost (Rs.)
Form validation testing (all fields, edge cases, error states)	6	4,800
API testing (contact form, case submission, file upload)	5	4,000
Email flow testing (admin notifications + user confirmations)	4	3,200
Admin dashboard testing (auth, CRUD, CSV export)	5	4,000
Mobile + cross-browser testing (Chrome, Safari, Firefox; Android + iOS)	6	4,800
Bug fixes and polish	6	4,800
QA Subtotal	32	Rs. 25,600

Prepared By: Development Team

Date: May 2026

Rate: Rs. 800 per hour

Module	Hours	Cost (Rs.)
Module 1 — Content & UI Fixes	34	27,200
Module 2 — Infrastructure Setup	15	12,000
Module 3 — Contact Form & Lead Capture	16	12,800
Module 4 — Case Intake Form + Document Upload	38	30,400
Module 5 — Quick Inquiry Widget	5	4,000
Module 6 — WhatsApp Integration	3	2,400
Module 7 — Admin Dashboard	39	31,200
Module 8 — FAQ Page	9	7,200
Module 9 — SEO & Analytics	11	8,800
Testing & Quality Assurance	32	25,600
PHASE 1 TOTAL	202 hrs	Rs. 1,61,600

Project Cost Estimation

— Growth Features

Website Development — Phase 1 & Phase 2

Recommended 4-6 weeks after Phase 1 launch, once the platform is stable and receiving traffic.

Module	Description	Hours	Cost (Rs.)
Blog / IRDAI News	MDX-based blog with listing and article pages. Boosts SEO with IRDAI updates and claim tips.	25	20,000
Client Portal	Mobile OTP login for clients to check their case status without calling.	30	24,000
SMS Notifications	Automated SMS via MSG91 — case acceptance, status updates, reminders.	12	9,600
Razorpay Payment	Online success fee collection after case resolution.	20	16,000
PHASE 2 TOTAL		87 hrs	Rs. 69,600

	Hours	Cost (Rs.)
Phase 1 — Launch Ready	202	1,61,600
Phase 2 — Growth Features	87	69,600
GRAND TOTAL	289 hrs	Rs. 2,31,200

All services below are Vercel-native or integrate seamlessly with Vercel. No separate server or hosting account is required.

Service	Tool	Purpose	Monthly Cost
Hosting	Vercel	Deploy Next.js site, CI/CD, CDN	Rs. 0 (free tier)
Database	Neon Postgres	Store all inquiries, cases, documents metadata	Rs. 0 (free tier)
File Storage	Vercel Blob	Store uploaded PDFs, policy docs, rejection letters	Rs. 0 (free tier)
Email	Resend	Send notifications to admin and users (3,000 emails/month free)	Rs. 0 (free tier)
Auth	NextAuth.js	Secure admin dashboard login	Rs. 0 (open source)
ORM	Prisma	Type-safe database queries and migrations	Rs. 0 (open source)
Domain	getclaims.in	Already owned	~Rs. 67/month
TOTAL			~Rs. 67/month

Upgrade to Vercel Pro (Rs. 1,700/month) only if team access or advanced CI/CD is needed post-launch.

Timeline

Project Cost Estimation

Week	Tasks	Deliverable
Week 1	Content fixes (phone, testimonials, stats, footer). Setup Neon DB, Prisma schema, Resend, Vercel Blob. Site live on dev	Clear, ready-to-launch website
Week 2	Contact form + API + email notifications. Quick inquiry widget. WhatsApp floating button. Lead capture on homepage + contact page	Working inquiry & contact system
Week 3	Case intake form + multi-file document upload + API + email flows. Reference client onboarding. Integrate cases with documents	Client case submission & document upload
Week 4	Admin dashboard — login, inquiries list, cases list, case detail, status update, CSV export. CSAs can manage all leads & cases internally	CSA report & internal management
Week 5	FAQ page. SEO meta tags + GA4 + structured data + sitemap. Full QA + bug fixes.	Polished content & analytics
Week 6	Final testing, staging review, production deployment + custom domain.	PHASE 1 LIVE on getclaims.in
Week 7-10	Phase 2 development (Blog, Client Portal, SMS, Razorpay) — post-launch	Full platform complete

Milestone	Percentage	Amount (Rs.)
Project kickoff + initial setup	30%	48,480
Modules 3-6 complete (forms, WhatsApp, file upload)	30%	48,480
Module 7 complete (admin dashboard live)	20%	32,320
Final delivery + production deployment	20%	32,320

Phase 1 Total	100%	Rs. 1,61,600
---------------	------	--------------

Note: This estimate covers development work only. Content (testimonials, service descriptions, about us text, team photos) is to be provided by the client. Third-party costs such as SMS gateway charges (MSG91) are billed separately at actuals.

GetClaims

getclaims.in | Insurance Claim Assistance

Project Cost Estimation

Website Development — Phase 1 & Phase 2

Prepared By: Development Team

Date: May 2026

Rate: Rs. 800 per hour